SYNTHETIC SAMPLE — all parties are fictional, for GlobalInfra AI demonstration only

Demo Steelworks Sdn Bhd (Subcontractor)

Kuala Lumpur, Malaysia

Ref. No.: DSW/MYRA/VO/2026/042

Date: 14 October 2026

To: The Project Manager, Global Rail Contractor (Demo) Sdn Bhd

Project: MY-RAIL-A Kuala Lumpur Corridor Rail Project, Package 2, Malaysia – Station S12 Roof Steel Works

Subject: Request for Variation Order – Additional Anchor Bolts at Roof Trusses T4 to T9

Dear Sir,

Following the site coordination meeting at Station S12, Kuala Lumpur, Malaysia, additional anchor bolts were installed at roof trusses T4 to T9. This work was not included in our subcontract scope or in the Bill of Quantities.

Please register and acknowledge this variation request, and give your written response within 14 days.

We hereby request a variation order for the additional steel components and labour, together with an extension of time of 10 days for the roof steel works. A detailed cost breakdown will follow upon your instruction.

Yours faithfully,

Tan Wei Ming (fictional)

Project Manager, Demo Steelworks Sdn Bhd

合成示例资料：单位与人员均为虚构，仅用于 GlobalInfra AI 演示